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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT
I HEADING
Date: November 21, 1995
From: Cindy Nolan, OSC, U.S. EPA, Region V, EERB, RS-II
To: T. Johnson, OSWER, Washington, D.C. . .. ... ... .......... FAX (703) 603-9107
R. Karl, Brunch Chicl, EERB, Chicago, IL . .. .. . ... .. ....... FAX (312) 353-9176
D. Bruce, Chief RS-1I, EERB, Chicago, IL . . . ... ............ FAX (312) 353-9176
B. Messenger, Chief ESS, Chicago, IL . . . .. ....... .7 ...... FAX (312) 353-9176
J. Cisneros, Chicago Coordinator, Chicago, IL . . ............. FAX (312) 353-9176
J. Kujawa, ORC, CM-29A, Chicago, IL . ................. . FAX (312) 886-0747
T. Lesser. OPA, Chicago. IL ... . ... . ... . .. ... FAX (312) 353-1155
‘- : F. Lebensorger, IEPA, Maywood, IL . . ... ................ FAX (708) 338-7930
R. Roache, Department of Environmental Control, Maywood, IL . . . . FAX (708) 865-6361

* Subject: Harvey GRQ, Harvey, Cook County, Illinois.
POLREPY: Twu (2)
I1. BACKGROUND

Site ID' No.: OV

Delivery Order No: 5001-05-655

Responise Authority: CERCLA (ERB)

CERCILA Incident Category: Time-Critical Removal
CERCLIS ID # ILDO001128024

NPL Status: Non-NPL

Start Diate: September 21, 1995

LT 4
T. RESPONSE INFORMATION
A Initial Situation:
See initial POLREP.

B. Actions Taken:

The fulluwiug actions were accomplished during the period of November 13 through 17, 1995.

1. ERCS cleared non-hazardous debris from areas of heavy traffic.
2. Perimeter air sampling was conducted everyday. Analytival roulls using PCM and TEM
. analysis revealed no clevated readings. '
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3 Approximately 15 empty drums were picked up around the site and crushed. Five drums
which contain liquid were staged and will be sampled at a later date.

4, On 11-15, the asbestos abatement contractor, Jet Vac, Inc. (JVI), mobilized to site.

5. On 11-16, JV1 began removing asbestos.

6. On 11-16, 380 linear feet (LF) of asbestos pipe insulation and 230 yd of asbestos-
contaminated debris and loose asbesuos-oomalmng material (ACM) were removed.

7. On 11-17, 482 LF of asbestos pipe insulation and 160 yd® of asbestos-contaminated debris and
loose ACM were removed.

R A total of 282 yd? of ACM was disposed of at Cormumunity Landfill, Morris. Illinois.

IV. NEXT STEPS

1. Remove and dispose of all asbestos lying on the ground and from overhead piping outside of
the buildings.

2. Remove and dispose of all asbestos lying on the ground and from overhead prpins inside of
the buildings.

3. Sample contents of drums if necessary.

4, Crush and dispose of empty drums.

V. KEY ISSUES

1. The removal of asbestos pipe insulation located over the CSX Railroad tracks is pending
contact and approval from the milroad.

2. [EPA has agreed to remove approxiissiiey 1,800 ties located on site.

VI. COSTS TO DATE asof 11/17/95

AMOUNT AMOUNT AMOUNT
BUDGETED USED REMAINING

US EPA T8 165,120 $ 8,881 $ 156,239

TAT $ 16,000 $ 3454 $ 12,546

ERCS $1,200,000 $ 96,864 $1,103,136

TOTAL $1,381,120 $ 109,199 $1,271,921
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